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Preface
It gives me no pleasure in writing this preface to our reprinted case study into the retrofitting 
of  sprinklers in Callow Mount multi-storey block in Sheffield.

None of  us will ever forget the scenes that were shown on our media following the tragic fire 
in Grenfell Tower in London. To date we still do not know the final death toll and perhaps we 
never will.

How could this fire happen in one of  the richest areas of  London? This fire would have been 
shocking wherever it occurred, however the setting of  West Central London brings home the 
true reality of  fire in a multi-storey housing block in the UK.

We in BAFSA have no doubt that this tragic event could have been avoided had the block 
been fitted with automatic fire sprinklers, sprinklers would have controlled or extinguished the 
initial fire preventing the subsequent spread to the exterior cladding.

The case study into the retrofitting of  sprinklers into multi-storey housing blocks is as relevant 
today as when it was written.

Following Callow Mount, a number of  authorities have retrofitted sprinklers providing 
the industry with a broader base of  knowledge and expertise in retrofitting sprinklers and 
associated costs to the benefit of  the housing providers.

Thank you for taking the time to read this report; I encourage you to consider acting on the 
recommendations to ensure further needless loss of  life does not occur in our multi-storey 
housing in the UK.

Keith MacGillivray MBE MA BSc 
Chief  Executive   
BAFSA
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Rapporteur’s Statement of 
Verification

Having initiated the Scottish Historic Buildings Fire Liaison Group and National Fire Database 
in conjunction with the eight Scottish Fire and Rescue Services, and chaired the highly successful, 
22 country strong, European Science Foundation COST Action C17 ‘Fire Loss to Historic 
Buildings’ project, I was pleased to accept the role of Project Rapporteur for the Sheffi  eld High-
rise Pilot Sprinkler Installation Project. In doing so, I was particularly impressed by the intention 
to be fully transparent during every step of the project throughout its development, its on-site 
activities, and analysis of results.

Th e legislative anomalies that exist in the sprinkler protection of existing high-rise buildings have 
long since been in need of challenge. It is to the credit of all involved in the Sheffi  eld project that 
this challenge has been taken up in such a successful, collaborative and mutually benefi cial manner.

I have been involved in the project at all stages, from inception to completion, and am happy to 
confi rm the validity of its pragmatic approach and relevance of its proven fi ndings. Th ese are far 
reaching and provide real evidence to confront the hitherto unrealistic and negative positions that 
have been generally adopted in considering the retrofi tting of fi re sprinkler protection in existing 
high-rise properties.

Th e evidence and conclusions presented in this report are profound in their ability to eff ect better 
life safety and the reduction of consequential fi re damage, whilst also creating signifi cant cost 
savings, particularly in these diffi  cult economic times. Supported by unsolicited comments from the 
Sheffi  eld Callow Mount high-rise occupants, this report should make a positive impact on all those 
responsible for the future well being of tenants and owners in high-rise properties across the UK.

With the full cooperation of the relevant authorities and, importantly, the tenants occupying the 
high-rise block, the sprinkler system was designed and installed under independent supervision 
by a UKAS-accredited certifi cation body.

Overseen as it was by a multidisciplinary Steering Group I can record that every stage of the 
project was eff ectively developed, scrutinised and implemented in an exemplary manner. It is also 
signifi cant that the design and on-site installation was so economically carried out, with all the 
tenants still in residence, without complaint.

In my professional opinion this was a well conceived and executed project that reaches valid 
conclusions about the practicability of installing sprinkler suppression systems in unsprinklered 
high-rise domestic buildings. Th e results deserve to have a widespread distribution, followed 
by much practical uptake – particularly in existing high-rise properties that are currently not 
protected in this way.

 

Ingval Maxwell OBE DADun RIBA FRIAS CAABC ACA FSAScot
Formerly Director of Technical Conservation, Research and Education, Historic Scotland
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Foreword

When BAFSA was first formed in 1974 its creators wisely decided to make its objectives and 
purposes as simple as possible:

To promote the greater and more efficient use of automatic sprinkler and other systems using 
water as a means of the control and extinguishment of fires.

These priorities are unchanged nearly 40 years later, and in a very different world, BAFSA believes 
that the provision of accurate and independent information is still the best way to promote the 
wider and more effective use of sprinklers.

Since 2001 we have spent a considerable amount of our resources on promoting research and 
ensuring that the wider world has easy access to a wide range of publications of which this is  
the latest.

Even as this is being written, work is being completed on a study re-examining the cost/benefits of 
domestic sprinkler systems. The study is being undertaken for the Chief Fire Officers’ Association 
by BRE Global and BAFSA is pleased to be a participant and the provider of the majority of the 
funding for this.

The report you are now reading is the result of BAFSA’s largest ever commitment to its primary 
objectives and has been funded by its members with support from the International Fire 
Sprinkler Association.

We believe that this report demonstrates beyond all doubt that it is both cost-effective and 
practical to retrofit automatic fire sprinklers in occupied, high-rise social housing blocks without 
disturbing residents. 

We earnestly hope that the report will receive the widest possible circulation and that its 
contents will not only inform the ongoing debate about how society can protect its most 
vulnerable members from the ravages of fire but also will result in the idea that sprinklers in 
high-rise buildings are not an ‘add-on’ or luxury but rather the default approach to providing fire 
safe homes.

BAFSA will continue to follow its founders’ wishes and repeats its willingness to collaborate 
with any group or organisation which shares its ambitions to eliminate the impact of fires on the 
community and the national economy.

Peter Armstrong 
Chairman, BAFSA Council
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1. Executive summary

High-rise social housing blocks create a number of specific fire safety and firefighting challenges 
that may not exist in other properties. The majority of such blocks were built between 1950 and 
1970 when the design and fire protection standards of that time were lower than those required 
by current building regulations. After about 1968, the numbers of such blocks being constructed 
declined as they fell out of favour with both their intended occupants and local authorities1.

This report demonstrates that it is both cost-effective and practical to retrofit automatic fire 
sprinklers in occupied, high-rise social housing blocks of that period, without disturbing 
residents. The report details how a pilot project, sponsored by the sprinkler industry through 
the British Automatic Fire Sprinkler Association, was undertaken in September 2011. The 
project resulted in the retrofitting of a fully comprehensive sprinkler system in a 1960s high-rise 
residential block, 13 storeys high with 47 flats2. Sheffield City Council owns the block, which is 
operated by Sheffield Homes as sheltered housing. 

The report also reviews:

•	 the	identification	of	risks	associated	with	high-rise	social	housing	blocks;

•	 the	direct	and	indirect	consequences	of	fire	in	high-rise	residential	premises;

•	 the	relevant	recommendations	in	current	fire	safety	legislation	and	guidance	documents;

•	 research	into	the	use	of	sprinklers	in	residential	and	domestic	premises;

•	 the	outcome	of	the	pilot	installation	of	a	sprinkler	system	into	a	high-rise	social	housing	block.

It acknowledges that:

•	 high-rise	social	housing	blocks	present	unique	challenges	with	regard	to	the	protection	of	
residents,	and	firefighters,	from	fire;

•	 where	evacuation	is	required	the	process	takes	longer	from	upper	floors,	and	sprinklers	provide	
significant	benefits	in	addressing	this	risk;

•	 where	a	fire	occurs	in	a	high-rise	block	it	can	take	a	significant	time	before	the	fire	and	rescue	
service can commence firefighting operations, with the potential of greater risk to firefighters. 
Sprinklers can assist in controlling fire growth while reducing the time between the outbreak 
of fire and the start of fire suppression activity, and the risk to firefighters.

It summarises the Sheffield pilot project key findings to reveal that:

•	 the	retrofit	was	completed	with	little	or	no	disruption	to	the	residents,	who	remained	in	their	
homes	throughout	the	installation	programme;

•	 the	owners	of	the	building	and	residents	expressed	a	high	degree	of	satisfaction	with	the	
workmanship and finished product and in not having to leave their homes or pack up  
their	possessions;

•	 in	recording	the	full	and	true	costs	of	this	project	(and	other	similar	exercises)	authoritative	
data is provided for housing authorities, associations and landlords which will allow them to 
consider	the	cost-benefit/effectiveness	of	installing	an	automatic	sprinkler	system;

•	 the	approach	adopted	provides	a	template	for	organisations	considering	the	use	of	sprinklers	
when developing their fire safety strategy for such buildings as part of a redevelopment or 
refurbishment programme, or as a result of actions that may be required following a fire  
risk	assessment;

•	 the	sprinkler	installation	was	carried	out	at	a	cost	of	£1,150	per	flat.	The	cost	of	annual	
maintenance	will	be	£250	per	year	if	a	contract	for	the	whole	block	is	entered	into	and	
if access can be guaranteed at the same time (where this is required), at 2011 prices. The 
combined	cost	of	installation	and	maintenance	provides	an	annualised	cost	per	flat	of	£40	
over a 30-year time frame.

 1 ‘The period also saw the 
consolidation and decline of 
the high-rise era. In 1966, flats 
of over five storeys accounted 
for over one-quarter of all new 
local authority housing. In some 
places the proportion was far 
higher; in London, 91 per cent of 
completions in 1967 were flats 
and of these two-thirds were in 
high-rise blocks. However, high-
rise construction had not proved 
to be the promised cheap and 
popular solution. The coinciding 
of the physical collapse of Ronan 
Point with the collapse of sterling 
in 1967 and the subsequent cut 
back in the building programme 
meant that by 1968 the era of 
high-rise was all but over’.  
BMA (2003) Housing and health: 
building for the future:  
http://www.bma.org.uk/images/
Housinghealth_tcm41-146809.pdf

2 Two single-bedroom flats have 
been converted into one two-
bedroom unit.
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2. Introduction

The current Building Regulations for England and Wales require sprinklers 
only to be fitted to new domestic high-rise blocks over 30m high. The Scottish 
Building Standard’s Technical Handbook requires sprinklers to be fitted to 
blocks over 18m high. Significantly, there is currently no legal requirement to 
fit sprinklers to existing high-rise blocks, and one of the intentions of this report 
is to draw attention to this omission. It is however worth noting that building 
regulation in both England and Wales and in Scotland comes into play when 
major refurbishment work is undertaken and, in theory at least, this should 
mean that sprinklers should be installed.  It’s not clear why this was not done, 
for	example,	as	part	of	the	£3.5m	refurbishment	project	of	Lakanal	House,	
Wandsworth, London.

In recent years there have been a number of serious fires in older high-rise blocks 
that have resulted in occupant and firefighter fatalities. Following a major 
fire resulting in six deaths in 2009 in a social housing block, Lakanal House3, 
questions were asked about the potential benefits of automatic fire sprinklers 
in protecting residents in such properties. In response, a Department for 
Communities and Local Government (CLG) report suggested that retrofitting 
fire sprinklers to such buildings would not be cost-effective or practicable. 

The findings of the Sheffield pilot project, as presented in this report,  
suggest otherwise.

Members of the UK Sprinkler Coordination Group (SCG) had long held the view 
that retrofitting fire sprinkler systems in existing residential high-rise buildings 
could indeed be cost-effective. To determine the reality, SCG approached CLG in 
early 2010 with a proposal for a proper study.  Initially, this approach was welcomed and agreement 
was reached to commission research work, possibly including a pilot retrofit. Unfortunately, after 
the 2010 election there were no further discussions and CLG cited resource availability as the reason 
for their withdrawal.  CLG were invited to join the Steering Group (see below) set up to manage the 
project but did not send a representative to any of the meetings

The SCG decided to proceed with the project and at the end of 2010 identified a suitable housing 
block in Sheffield, South Yorkshire. Delegating the management of the project to BAFSA, the 
Steering Group devised and completed the design and installation of a retrofit sprinkler system 
in a 13-storey block at Callow Mount, Sheffield. The aim was to determine the real costs, both 
financial and societal, of retrofitting an automatic fire sprinkler system into an unprotected, older, 
high-rise social housing block of earlier design while also determining the problems of doing so 
and developing guidance which can be used elsewhere. 

To oversee and monitor this project a Steering Group was created with representatives from:

•	 British	Automatic	Fire	Sprinkler	Association	(BAFSA)

•	 Chief	Fire	Officers’	Association	(CFOA)

•	 Kier	(Sheffield	Homes’	maintenance	contractor)

•	 Marpal	Ltd	(construction,	design	and	management	(CDM)	co-ordinators)

•	 National	Fire	Sprinkler	Network	(NFSN)

•	 Roy	Young	Consultancy

•	 South	Yorkshire	Fire	and	Rescue	Service

•	 Sheffield	Homes

•	 Warrington	Certification

•	 Zurich	Insurance

3 Note that a Coroner’s Inquest 
is currently (March 2012) still 
under way in respect of this fire.

The fire at Lakanal House, Camberwell, London on  
3 July 2009 killed 6 people and injured 20 others.  
The 12-storey tower block was unsprinklered; after 
the fire all residents were evacuated and rehoused 
and the block remains empty.
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Following appropriate agreements among all parties, BAFSA were 
granted a licence by Sheffield City Council to proceed with the 
installation. BAFSA appointed Domestic Sprinklers Limited, an 
experienced, third-party-certificated member-company, to design and 
install a BS 9251 residential sprinkler system. In order to ensure full 
transparency of all aspects of the design and installation, Warrington 
Certification Limited, the principal third-party certification body for 
residential and domestic sprinkler installation companies, was invited 
to oversee the design and installation process, assisted by the Roy 
Young Consultancy and the Chairman of BAFSA. 

The installation commenced on 30 August 2011 and was successfully 
completed on 28 September 2011.

The search for a tower block, for use as premises for the Sprinkler 
Coordination Group’s retrofit project, took the SCG to Sheffield Town 
Hall, for discussions with the City Council. It was agreed among the 
parties that a candidate tower block could be found among those at 
Callow Mount, being City Council properties managed by Sheffield 
Homes. (Photo by permission of Sheffield City Council.)
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3. Background

3.1 BRE research: cost-effectiveness of residential sprinklers

In 2003 the then Office of the Deputy Prime Minister commissioned the Building Research 
Establishment (BRE) to carry out a study4 into the cost-effectiveness of sprinklers in residential 
premises. The purpose was to ascertain whether or not sprinkler systems could provide, at a 
reasonable cost, an adequate control of fire to allow escape/rescue.

The BRE study objectives were:

•	 to	analyse	statistical	information	to	determine	how	effective	sprinklers	had	been	in	reducing	
life	loss	and	property	damage;

•	 to	make	a	risk-based	assessment	to	determine	the	potential	benefits	for	the	UK	housing	sector,	
including	houses	in	multiple	occupation	(HMOs),	flats	and	maisonettes	of	varying	heights;

•	 to	collect	data	on	the	benefit	and	costs	of	residential	sprinklers;

•	 to	establish	benchmark	tests	for	UK	conditions	to	support	the	further	development	of	DD	
251	and	DD	252;

•	 to	carry	out	an	experimental	programme	to	examine	and	quantify	the	effectiveness	in	fire	
suppression of residential sprinklers, including in the room of fire origin.

The BRE research programme studied and assessed the effectiveness of sprinklers in eight 
simulated domestic dwelling lounge fires and 29 compartment fires, and their ability to control 
toxicity, temperature and visibility.

The findings, reported on in 2004, indicated that:

•	 for	the	majority	of	fires,	a	sprinkler	installation	proved	effective,	possibly	reducing	casualties	in	
the	room	of	origin;

•	 sprinkler	systems	were	not	as	effective	in	slowly	developing	fires	or	fires	where	the	initial	point	
of	ignition	was	shielded;

•	 smoke	alarms	installed	in	the	fire	test	rooms	responded	in	approximately	half	the	time	
required	by	the	sprinklers,	and	well	before	conditions	become	untenable;

•	 a	residential	sprinkler	installation	is	probably	cost-effective	for	tall	blocks	of	flats	(11	or	more	
storeys), residential care premises and children’s homes. 

Section 3.2 below discusses the cost-benefit analysis in more detail.

Although the intention of the BRE programme was to examine and quantify the effectiveness of 
residential sprinklers in relation to life safety in the room of fire origin, following the release of the 
final report considerable attention focussed on the results of the shielded fire tests – in particular 
on the finding that conditions became unsurvivable in the room of origin for both the sprinklered 
and unsprinklered fires. 

In consequence, it is unfortunate that other more positive results (on the benefits of sprinkler 
protection outside the room of origin for the shielded fire and in the room of origin for 
unshielded fires) have sometimes been overlooked and the 2011 Sheffield project sought to 
redress this inconsistency.

3.2 BRE view of cost-benefits

Section 6 of the BRE 2004 report presented a cost-benefit analysis of the expected impact of 
residential sprinklers to determine whether or not there was a positive gain in providing them in a 
range of building types, including care premises. 

In	doing	so,	BRE	used	a	statistical	value	of	£1,243,000	for	each	life	saved	and	£58,300	for	each	

4 Full details of this study and its 
key findings can be found in 
BRE Report Number 204505, 
Effectiveness of sprinklers in 
residential premises.

report-draft02.indd   12 20/03/2012   21:15



The Callow Mount Sprinkler Retrofit Project

13

injury prevented. These figures were those used by the Department of Transport in its cost-benefit 
assessments on the investment required to prevent road crash fatalities, and in making Regulatory 
Impact Assessments for the Department for Communities and Local Government. 

Since the risks associated with building safety are very different from those of road safety, the 
applicability of these figures as the basis of assessment in fire sprinkler considerations is open to 
debate5. Consequently, a number of other cost-benefit studies, founded on a ‘willingness to pay’ 
basis, have used a different range of values.  Nonetheless, the quoted BRE statistical values offer 
a reasonable indication of the financial implications involved in such assessments, against which 
retrofit implementation costs might be compared. 

In addition, it is also interesting to reflect upon what issues were, and were not, considered in the 
BRE study, as indicated in Tables 1 and 2. The additional factors (in Table 2) do not appear to 
have been taken into account by BRE either because the data was unavailable or was too hard to 
quantify with any accuracy at the time. Importantly, in assessing the factors that were taken into 
account, the study concluded that sprinklers would probably6 be cost-effective in tall blocks of 
flats of 11 storeys or more and possibly in blocks of flats of more than 6 storeys.  

Table 1. Factors considered by BRE as part of the cost-benefit analysis of sprinkler 
installation.

Factors considered

Costs Benefits

Installation Lives saved

Water supplies Injuries prevented

Maintenance and testing Property loss savings

Table 2. Factors not considered by BRE as part of the cost-benefit analysis of 
sprinkler installation. 

Factors not considered

Costs Benefits

Accidental water damage Environmental impact discharge

Arson fires Insurance premium reductions

Fire brigade cost savings

Design/construction trade offs

The BRE study findings were subsequently utilised in part of the Regulatory Impact Assessment 
in England/Wales and in Scotland in respect of changes to building regulations in both countries.  
However, the new requirements that were actually implemented in the two different regimes 
are very different. In England and Wales, a substantial weight of opinion in favour of requiring 
sprinklers in new residential care premises was ignored and the need for sprinklers in high-rise 
blocks only came into play in buildings taller than 30m. In Scotland, by contrast, the regulations 
require residential sprinklers to be installed in all new and refurbished residential care homes and 
in blocks of flats over 18m high. 

3.3 Factors not considered in the BRE study

The decision in the 2006 version of Approved Document B not to include a proposal for 
sprinklers in high-rise blocks lower than 30m has been frequently questioned by a number of 
organisations including the Chief Fire Officers’ Association, the Fire Brigades Union and the Fire 
Protection Association as well as all of the fire industry associations.

Therefore, revisiting all the factors that were omitted from the BRE study can allow a better 
understanding of the costs and benefits that the installation of sprinkler protection can bring. 

5 For example, comparable figures 
used in the US in 2007 are 
$7.94m and $171,720 (£5.2m 
and £112,300). Source: NISTIR 
7451, S.K.Fuller et al., Benefit-
Cost Analysis of Residential Fire 
Sprinkler Systems, September 
2007,  USA.

  
6 Author’s emphasis.
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This particular objective of the BAFSA pilot project will permit a definitive assessment to be 
made of the financial and practical issues in a actual installation.

3.4 Cost: accidental water discharge

As a result of the misrepresentation of the way sprinklers work in numerous films, tv programmes 
and advertisements there is a popular belief that sprinkler systems can result in excessive water 
damage as a result of all the heads actuating at the same time7. The same series of myths expresses 
fear that sprinklers, like smoke alarms, will ‘false-alarm’ as a result of domestic mishaps such 
as burnt toast. Significant efforts have been made in the fire safety community to correct this 
misunderstanding.  In reality, when activated, only a minimal amount of water is released.  While 
unwanted activation can occasionally be caused by accidental or malicious damage to a sprinkler 
head, or by a leak from the water supply system, this is no more likely than a leak from any 
properly installed plumbing system.

Such commonly held misconceptions were, inevitably, encountered in meetings with the Sheffield 
block’s residents during the initial stages of the pilot project. These were addressed by showing 
them the BAFSA DVD presentation Sprinklers for Safety8.

There is international evidence that the likelihood of a sprinkler head operating accidentally is 1 
in 500,0009. Accidental operation due to mechanical damage is also statistically low and can be 
prevented by installing sprinkler head guards or by using concealed heads in those areas where 
there is a possibility of deliberate attack. 

3.5 Benefit: environmental impact reduction

It was also explained to the Sheffield residents that sprinkler systems not only provide benefits 
in terms of life safety and protection of property, they also reduce the impact a fire has on the 
environment by limiting the production of carbon dioxide and other products of combustion10.

Implicit in the environmental benefit of quick and reliable suppression of fires is the prevention 
of the need to replace and repair buildings, resulting in significant savings in respect of the energy 
and resources that have to be expended in buildings. 

To summarise, these benefits could include any or all of the following:

•	 extent	of	post-fire	demolition	or	refurbishment	and	repair	to	buildings;

•	 extent	of	fire-resisting	glazing;

•	 exposure	to	harmful	materials	and	substances	that	can	be	released	in	large	fires;

A view across Callow Mount. One of these 13-storey towers was chosen for the pilot retrofit project, and BAFSA was 
granted a licence by the City Council to manage the project. 

7 The ultimate misrepresentation 
was perhaps an episode of 
a BBC hospital drama that 
showed a fire in a storeroom 
where no sprinkler heads had 
opened but staff and patients 
were slipping and sliding in the 
water from the sprinklers in a 
neighbouring corridor!

8 Single copies of this can be 
obtained free of charge from 
BAFSA: info@bafsa.org.uk.

9 Arup Fire, Sprinklers for Safety, 
2006.

10 Bureau Veritas report for the 
Business Sprinkler Alliance: 
http://www.business-sprinkler-
alliance.org/bureau-veritas-
report.
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•	 risk	of	polluting	ground,	air	and	water	courses;

•	 costs	and	impact	of	treating	water	used	by	the	fire	and	rescue	service11;

•	 removing	the	need	to	relocate	residents	to	temporary	or	permanent	accommodation	by	
preventing	major	destructive	fires;	

•	 facilitating	the	continued	use	of	existing	buildings;

•	 protection	of	built	heritage	and	heritage	contents	and	fabric.

3.6  Benefit: advantages for fire and rescue services 

While the principal benefit to the fire and rescue services must be the significant reductions in the 
exposure of firefighters to danger, there will also be cost savings: 

•	 lower	numbers	of	false	alarms	caused	by	spurious	operation	of	fire	detection	systems12;

•	 a	reduced	number	of	fire	pumps	and	special	appliances	and	personnel	required	at	an	incident;

•	 a	reduction	in	the	duration	of	the	attendance	time;	

•	 experience	shows	that	many	fires	are	extinguished	by	the	time	the	fire	service	attends,	thus	
requiring no fire service action other than inspection and assistance with the clean-up.

3.7  Benefit: design and construction trade-offs

The potential for providing alternative solutions through the use of sprinklers is considered to  
be a key factor in determining whether or not their provision in residential premises is  
cost-effective. 

It is important to recognise that in certain circumstances the presence of a sprinkler system may 
permit significant cost savings in respect of the provision of other fire protection measures. More 
information on such ‘trade-offs’ can be found in section 5.3 below and also in chapter 3 of Arup 
Fire’s report Sprinklers for Safety (BAFSA, 2006). 

While there may be alternative views on the appropriateness and applicability of trade-offs, 
there is little doubt that their presence does provide architects and developers with significant 
design	freedoms	in	respect	of	compartment	size,	travel	distances	and	the	levels	of	fire-resistant	
construction required. One particular set of circumstances where sprinklers can play an important 
role is where a refurbishment (or even new build) seeks to provide an ‘open plan’ environment or 
an ‘inner room’ situation. Details regarding the value of sprinklers in such circumstances can be 
found in 5.2 below. 

3.8  Benefit: insurance premium savings

It is well known that insurers have such confidence in automatic fire sprinkler systems that, 
given two very similar premises, one sprinklered and one unsprinklered, the latter will attract 
higher insurance premiums. The Fire Protection Association, which represents the views of fire 
insurers, says: ‘Insurers will be certain to take a more favourable view of firms whose premises 
have approved sprinkler systems’13. It’s also likely that the self-insurance element of a fire insurance 
policy (the ‘policy excess’) will be much lower for sprinklered buildings.

3.9 Reappraisal of the BRE research findings

The BRE study concluded that whilst sprinklers were not cost-effective in most residential 
premises, they were probably cost-effective for tall blocks of flats (11 storeys or more) even 
without the above factors being taken into account. 

In reviewing these additional issues, and supported by the 2011 Sheffield pilot project findings, 
it is considered that the case for retrofitting automatic fire suppression in existing high-rise 
properties is now even stronger than that put forward by BRE in 2004.

11 Estimates suggest that 
intervention by the f&rs could 
use as much as 20 times the 
water used by a sprinkler 
system. Arup Fire (2006), op. cit.  
suggests 6 - 10 times as much. 

12 An alarm can normally only be 
actuated by a sprinkler system 
if there is a flow of water 
through a sprinkler head.

13 Jackson, L., Guide to Building 
Fire Protection, Fire Protection 
Association, 1997.
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4. Current legislation

The BRE research inevitably influenced changes to building standards across the United 
Kingdom but, as previously noted, not all of the findings appear to have been fully taken into 
account. The following section reviews the recommendations in current building standards 
documents for the provision of sprinkler protection in high-rise residential premises in the UK.  

4.1  England and Wales: Building Regulations and official guidance

The minimum requirements for fire safety measures that need to be provided to meet the 
requirements of the Building Regulations in England and Wales are contained in Part B of Schedule 
1 to the Building Regulations. Guidance on technical solutions to implement such measures is 
given in the two volumes of Approved Document B to the Building Regulations, and Volume 2 
(2006, with 2007 amendments) is entitled Buildings other than dwelling houses; it deals with the 
requirements for blocks of flats.  Its guidance proposes that new and refurbished multi-storey blocks 
with a floor more than 30m above ground floor should be fitted with a sprinkler system.

The document further identifies that a sprinkler system should be provided throughout a 
building, or separated part, and installed in accordance with BS 9251: 2005: Sprinkler systems for 
residential and domestic occupancies. Code of practice. It also advises that the limit in the application 
of the standard as it applies to buildings above 20m in height can be ignored.

4.2 Scottish Building Standards 

Scottish Building Standard 2.15 requires automatic life safety suppression systems in two 
categories of domestic buildings:

•	 dwellings	which	form	part	of	a	sheltered	housing	complex;

•	 high-rise	domestic	buildings	with	a	top-most	storey	of	more	than	18m,	but	not	more	than	
60m.

For the high-rise premises, the Standard requires:

… every flat . . . maisonette including all ancillary rooms and spaces throughout the building 
should be provided with a life safety suppression system designed and installed in accordance 
with BS 9251: 2005.  For the purposes of satisfying standard 2.15, a high rise domestic 
building should be regarded as a ‘residential occupancy’ as defined in BS 9251: 2005 and the 
limit on the scope of BS 9251: 2005 to buildings below 20m in height can be ignored.

4.3 Northern Ireland: Building Regulations

The Building Regulations (Northern Ireland) 2000 require that an automatic sprinkler 
system complying with the relevant recommendations of BS 5306-2: 1990 should be installed 
throughout the building where it has a storey more than 30m above ground level (supporting 
Technical Booklet E, Fire safety, 2005).

BAFSA member company 
Domestic Sprinklers was chosen 
as the main contractor for the 
installation.
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5. Fire safety guidance for 
existing buildings

5.1 England and Wales: Regulatory Reform (Fire Safety) Order 2005

The Regulatory Reform (Fire Safety) Order 2005 (the Fire Safety Order or FSO) replaced many 
earlier items of fire safety legislation, including the Fire Precautions Act 1971. In relation to 
residential premises the Order places a duty on employers, owners and occupiers to provide a fire 
safe environment and more specifically to maintain adequate fire safety measures only in relation 
to the common parts of multi-occupied premises such as high-rise blocks.

In high-rise blocks the responsibility for complying with the Order rests with the ‘Responsible 
Person’ defined in the Order, being the dutyholder in respect of fire safety matters in the premises. 
For high-rise accommodation this would normally be the owner of the premises or the managing 
agent or, in respect of social housing, the housing association or housing authority or registered 
social landlord.

5.1.1  Guidance document: sleeping accommodation

The Responsible Person has a duty to carry out a fire risk assessment that must focus on the safety 
of all ‘relevant persons’ in the event of a fire. To assist Responsible Persons in meeting their duties 
under the Order, CLG have published a series of Guides for use in England and Wales. With 
respect to the management of fire risks relating to premises used as sleeping accommodation, the 
guidance includes the 2006 document Fire safety risk assessment: Sleeping accommodation (the 
CLG Guidance Document).

The CLG Guidance Document contains a list of premises to which the guide applies. This 
includes a reference to ‘the common areas of flats and maisonettes’ and provides guidance on 
how to prevent fires and ensure people’s safety in the event of fire. It also makes reference to other 
guides and standards that may be applicable to high-rise flats and maisonettes. The document 
consists of two parts:

•	 Part	1	explains	what	a	fire	risk	assessment	is,	and	how	it	should	be	conducted;

•	 Part	2	provides	further	guidance	on	fire	precautions	in	premises	providing	sleeping	
accommodation.

While the Guidance Document does not require the installation of sprinklers in high-rise 
flats and maisonettes, it does recognise that there may be some safety and financial benefits in 
providing such a system, including:

•	 being	regarded	as	a	cost-effective	solution	for	reducing	the	risks	created	by	a	fire;	

•	 reducing	the	amount	of	portable	firefighting	equipment	required;

•	 relaxing	restrictions	in	the	design	of	buildings;

•	 allowing	alternative	approaches	to	satisfying	building	regulations	and	other	fire	safety	
requirements.

5.2 Guidance on fire safety in purpose-built flats

In August 2011 the Local Government Improvement and Development organisation launched 
in electronic form a guidance document entitled Fire safety in purpose-built blocks of flats, with 
funding from the Department of Communities and Local Government and Electrical Safety 
Council. The decision to produce it reportedly aimed to resolve confusion over the scope of the 
Fire Safety Order and to clarify the view that the application of the Order to blocks of flats had 
proved problematic, resulting in wide variations in the standard of fire safety. It should be noted 
that that document was written before the announcement of the success of the Callow Mount 
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pilot project, so it is hoped that the publishers will arrange to have the guidance revised in the 
light of its conclusions.

The purpose of the LGID’s guidance is to ensure adequate levels of fire safety in existing blocks of 
flats, regardless of age. It is not prescriptive, providing guidance and recommendations, together 
with examples of best practice. It also identifies that sprinkler systems:

•	 are,	using	appropriate	design	and	installation	standards,	suitable	for	use	in	domestic	and	
residential	premises;

•	 are	the	default	proposal	in	Approved	Document	B,	volume	2	to	the	Building	Regulations	for	
installation	in	new	blocks	of	flats	over	30m;	

•	 greatly	enhance	the	future	fire	safety	of	residents	in	high-rise	blocks,	making	death	unlikely,	
even	in	a	flat	where	the	fire	starts;	and	that

•	 when	installed	can	permit	design	freedom,	such	as	open-plan	layouts.

With regard to the use of sprinklers in existing buildings, unfortunately, the LGID guide also 
promotes views, hopefully now debunked, that retrofitting such systems:

•	 cannot	always	be	readily	applied	to	existing	buildings;

•	 may	not	be	reasonably	practicable.

However, the guide recognises that such supposed difficulties should not preclude the use of 
sprinklers where there is clear justification and appropriate consideration of the practicalities 
of their installation and subsequent maintenance. It also acknowledges that they may be used 
to protect refuse bins and stairways or lobbies where refuse chute hatches open onto protected 
stairways or lobbies containing more than two flat entrance doors.

Based on the experience of successfully completing the Sheffield pilot project installation, and an 
associated scheme in Pontypool (see below), evidence of the practicality of installing sprinklers 
in existing high-rise buildings has now emerged which firmly demonstrates that the less-than-
enthusiastic support for sprinklers as expressed in the LGID report may need to be reconsidered. 

5.3 BS 9991: 2011

British Standard 9991: 2011, Code of practice for fire safety in the design, management and use of 
residential buildings, offers guidance to those designing or refurbishing buildings and is largely 
based on fire safety engineering principles. The standard provides a risk-based approach to 
prescribing fire safety precautions in the design of the following types of buildings:

The installation team was equipped with BAFSA-branded t-shirts.
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•						dwellings	(single-family	dwelling	houses,	self-contained	flats	or	
maisonettes);

•						residential	accommodation	blocks	(for	example,	for	students	or	
hospital staff ), with individual bedrooms and the provision of 
kitchen/sanitary facilities constructed within a fire compartment, 
accommodating	not	more	than	six	persons;

•						sheltered	housing	and	extra	care	housing.

This standard complements BS 9999: 2008, Code of practice for fire 
safety in the design, management and use of buildings. These standards 
usefully provide alternatives to the technical solutions proposed in 
Approved Document B to the Building Regulations. Together BS 
9991 and BS 9999 offers a middle ground in terms of flexibility, 
as they sit between the general approach proposed by Approved 
Document B (and the Scottish Technical Handbooks) and the fully 
engineered approach of BS PD 7974: 2001, Application of fire safety 
engineering principles in the design of buildings. Code of Practice. (This 
potential for greater design freedoms is discussed in more detail in 
section 7.2 below.)

British Standard 9991 can be used as a tool for assessing existing 
buildings, although fundamental change in line with the guidelines 
might well be limited or not practicable. The standard permits 
variations where additional fire protection measures are provided. 
Where these additional measures, which include sprinklers, are 
installed, the the level of risk can be reduced. 

For high-rise residential premises blocks a brief summary of the 
recommendations is provided in 5.3.1. 

5.3.1  Use of sprinkler systems in BS 9991

British Standard 9991 proposes variations in other published 
guidance where sprinkler systems are provided:

•	 where	a	flat	is	fitted	with	a	sprinkler	system	and	an	LD1	fire	detection	system	in	accordance	
with	BS	5839-6,	it	may	have	an	open-plan	living	room	with	inner	rooms	leading	off	it;

•	 with	the	exception	of	sheltered	and	extra	care	housing,	where	a	block	of	flats	is	fitted	with	a	
sprinkler system in every flat, the maximum travel distance for escape in one direction only 
may be increased from 7.5m to 15m and for escape in more than one direction it may be 
increased	from	30m	to	60m;

•	 where	sprinklers	are	fitted	throughout	a	house	or	block	of	flats,	the	minimum	distance	
between the side of the building and the relevant boundary may be halved and the amount of 
unprotected	area	on	the	façade	doubled;

•	 where	fire	and	rescue	service	attendance	is	expected	to	be	less	than	10min	the	distance	from	a	
fire pumping appliance to any point within the house or flat can be increased.

British Standard 9991 recognises that the provision of sprinklers is effective in reducing fire 
severity and permits a reduction of fire resistance of compartment walls and floors as listed in 
Tables	3	and	4	of	the	standard.	Sprinklers	also	permit	the	fire	resistance	of	glazing	to	be	reduced	
or	the	use	of	non-insulated	glazing.	

In this regard, the findings of the Sheffield pilot project demonstrates how cost-effective the 
adoption of these variations can be.

The chosen block at Callow Mount, ‘Handbank’, was built in 1962  
and had recently undergone refurbishment. It had originally contained 
48 one-bedroom flats, two of which were converted into a two-
bedroom unit.
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6. Sprinkler system Standards 
and guidance

6.1 BS 9251: 2005

British Standard 9251: 2005, Sprinkler systems for residential and domestic occupancies  is a Code of 
Practice providing guidance on the design and installation of fire sprinkler systems in residential 
and domestic occupancies. Its intention is to offer a more building-specific and cost-effective 
sprinkler solution for residential premises.

The standard is deemed to be suitable for residential occupancies, including blocks of flats not 
more	than	20m	high,	with	a	maximum	individual	room	size	of	180m2.  Where buildings in 
multiple occupation are more than 20m high, special circumstances need to be considered, and 
the Authority Having Jurisdiction should be consulted before designing a sprinkler system for 
this type of premises using BS 9251: 200514.

6.2 BAFSA Technical Guidance Note No. 1

A revised version of BAFSA’s Technical Guidance Note No.1, The design and installation of 
residential and domestic sprinkler systems, will be published in spring 2012. The TGN is designed 
to provide clarification to BAFSA members on a number of clauses in the BS document that had 
given rise to varying interpretation.

The TGN seeks to resolve a number of areas of inconsistency and doubt that remained in the 
text of BS 9251 after its adoption. Where a sprinkler design or installation deviates from the 
recommendations of BS 9251 it is BAFSA’s view that such deviations must be brought to the 
attention of the Authority Having Jurisdiction for their approval. BAFSA also suggests that such 
deviations be put in writing and provided to the owner or occupier of the protected premises. 
Some of the areas within the BS where clarifications are considered necessary as they relate to 
high-rise accommodation include: 

•	 Where	buildings	over	20m	high	are	protected	by	BS	9251	sprinkler	systems	then	the	entire	
building should be sprinkler protected, and the system be designed to the ‘Residential’ 
requirements, with a minimum of 30min duration of water supply. 

•	 Special	provision	may	need	to	be	made	to	strengthen	the	level	of	protection	provided.	

•	 In	all	cases	where	the	building	height	exceeds	that	given	in	BS	9251,	a	risk	assessment	should	
be made of the building for or by the Authority Having Jurisdiction. Appropriate additional 
specified equipment, such as dual electric pumps fed from independent electrical supplies, 
should be provided if this is indicated as being necessary in the fire risk assessment. 

•	 Where	sprinklers	are	to	be	installed	in	buildings	outwith	the	scope	of	BS	9251,	the	sprinkler	
systems shall be installed to BS EN 12845: 2009, Fixed firefighting systems. Automatic sprinkler 
systems. Design, installation and maintenance.

•	 BAFSA’s	TGN	No.1	considers	that	where	only	one	or	two	flats	are	sprinklered	but	not	the	
corridors or common spaces, then the domestic requirements (as opposed to residential 
requirements) would be appropriate.

•	 Guidance	to	the	Building	Regulations	and	Scottish	Building	Standards	suggests	that	only	
individual flats need protection (that is, that common areas do not need to be protected). 
However, it is BAFSA’s view that experience of deliberately set fires in corridors and stairwells 
makes provision of protection only to individual flats unwise. 

•	 Common	areas	should	also	follow	residential	requirements.

•	 Domestic	sprinkler	systems	can	protect	rooms	larger	than	40m2, providing a fire risk 
assessment to determine fire load and the potential for ignition sources15 has been carried out. 

14 Note that this Standard will be 
reviewed in 2012.

15 For example, is the occupant of 
a flat a bedridden smoker?
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Should there be an abnormal fire load in such rooms, it is BAFSA’s view that the premises 
should be protected to the ‘Residential’ recommendations of BS 9251.

•	 Bathrooms,	shower	rooms	and	toilets	less	than	5m2 should be protected by   sprinklers but 
these are not mandatory in cloakrooms and toilets under 2m2.

•	 Approved,	concealed	sprinkler	heads	may	be	used	for	life	safety	purposes.

•	 Notwithstanding	the	requirements	of	some	building	control	officers	and	independent	
inspectors, partial protection of a flat or dwelling is rarely acceptable.

As previously indicated, incorporation of any of the above deviations should be agreed with the 
Authority Having Jurisdiction and the owner notified in writing.
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7. The use of sprinklers in 
high-rise blocks

7.1 The benefits of sprinkler protection

Sprinklers have been successfully used for the protection of commercial and industrial buildings 
for over 130 years. But their potential to improve life safety in a wide range of other properties has 
not always been fully recognised. Specifically, in the case of social housing, care premises, homes in 
multiple occupation, hostels and similar properties, there are now clear arguments to confirm that 
sprinkler systems offer the best chance of preventing deaths should a fire occur in such premises. 

It is also increasingly being recognised that sprinklers can provide additional levels of safety for 
firefighters in large complex structures, such as high-rise residential premises. This awareness has 
led to an increasing use of sprinkler systems in residential and domestic premises, with a legislative 
requirement for their incorporation in new build premises emerging in many jurisdictions. 

In the current volumes of Approved Document B of the Building Regulations (in England 
and Wales), and in Scotland, the Technical Handbooks of Scottish Building Standards, there is 
recognition of the value of sprinklers in improving levels of safety for occupants, in addition to 
preventing the spread of fire. 

Despite these changes, there are no requirements to ensure that these valuable safety measures 
are installed on existing high-rise domestic blocks of flats. However, the experience gained from 
the Sheffield pilot project can demonstrate that retrofitting a sprinkler system incorporating fast 
response sprinkler heads provides improved levels of fire safety for occupants and firefighters at a 
very reasonable cost. Almost equally important is the understanding that such installations can be 
undertaken in a very short time with little disruption to occupants. 

7.2 Design freedoms

Local authorities usually refurbish their housing stocks every 16 years, and carry out major 
upgrades every 30 years. One of the most significant but little-known benefits in complying with 
these requirements is the additional flexibility that the installation of sprinkler systems provides 
to designers and building owners.  In terms of internal layout and means of escape, greater 
awareness is required that the use of sprinklers can allow such design freedoms, and cost-effective 
compliances that would not otherwise be possible as part of these refurbishment programmes.

When undertaking such major refurbishment programmes, those responsible may wish to 
redesign the internal layout to meet modern needs, and the range of design freedoms associated 
with retrofitting sprinkler protection could be beneficially investigated. Often their integration 
into a comprehensive retrofit project can compensate for relaxations in other fire protection 
requirements, including:

•	 being	an	alternative	to	providing	secondary	means	of	escape	from	upper	levels	of	apartments,	
or	dwellings,	with	a	floor	greater	than	4.5m	above	ground	level;

•	 relaxation	of	the	requirement	for	internal	fire	spread	(linings),	for	example,	Class	1	instead	of	
Class	0;

•	 relaxation	of	the	7.5m	dead-end	travel	distance	limit	for	apartment	buildings;

•	 relaxation	of	the	30min	fire	resistance	of	walls,	floors	and	doors	(providing	they	are	of	sound	
construction);

•	 relaxation	of	the	requirement	for	heat	detectors	in	kitchens;

•	 acceptance	for	inner	rooms	to	open	into	an	open-plan	living	space16;

•	 relaxation	of	the	need	to	provide	intumescent	door	seals	on	those	leading	to	escape	routes.

The sprinkler retrofit was planned 
to protect all the block’s flats, 
lobbies, communal rooms and 
even the four external bin stores 
at the bases of the bin chutes (see 
above). Bin stores are frequently 
targeted by arsonists.

16 Open plan flat layouts – 
Assessing life safety in the 
event of fire, NHBC Foundation, 
2009.
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Due to the significant financial and functional potential of these benefits it 
could be argued that, in the case of major refurbishments in buildings over 
30m high, the requirement for installing sprinklers should be more clearly 
prescribed in Approved Document B of the Building Regulations for England 
and Wales. In Scotland this could also be argued for in the case for buildings 
over 18m high17.

Note: Proposals for adopting fire sprinklers in lieu of passive fire protection 
requirements are generally made during the design process. These still require 
approval by Building Control and/or the Authorities Having Jurisdiction as 
part of the overall Building Regulations’ approval process.

  Northampton House, Northampton, is a former office block converted to 
flats in 2000. Northampton Borough Council Building Control Department 
and the Fire and Rescue Service agreed to the installation of a sprinkler 
system because there was a difficulty in complying with the requirement for 
two firefighting shafts. The main shaft could not be ventilated due to a lack 
of windows, and the developer considered that the cost of a roof-mounted 
smoke extract system was too prohibitive since installing this would have 
led to the loss of one flat per floor.

  The solution was to install a residential fire sprinkler system (designed to 
the US standard, NFPA 13R). The installation has since proved its value 
following a fire in an occupied flat in July 2007 that was successfully 
extinguished and, it is believed, saved 3 lives.

Since the introduction in October 2006 of the Regulatory Reform (Fire Safety) 
Order 2005, owners of high-rise blocks have been required to undertake fire 
risk assessments of their properties. The outcome of many of these has been to 

identify and require significant work to upgrade, or maintain, existing fire protection measures, 
such as compartmental fire resistance, uprating fire doors and fittings, installing fire alarms etc. 

However, following a number of well-publicised fires in blocks of flats, reports in the press and 
on radio and tv have suggested that fire risk assessment in some tower blocks have not identified 
defects in existing fire safety measures. Article 17 of the Fire Safety Order has also emphasised the 
need to ensure that all fire safety and protection measures are regularly reviewed and subject to a 
suitable maintenance regime. 

On 25 October 2010 BBC East and West Midlands ‘Inside Out’ programmes featured fire 
safety concerns in high-rise flats. Both programmes highlighted failings in the fire-resisting 
construction and separation in some blocks that would have allowed a fire to spread 
internally and also to impede means of escape from some flats.

Emerging evidence (including some of those incidents noted elsewhere in this report) supports 
the view that fire can spread within tower blocks where passive fire protection measures have not 
actually performed as predicted (either as a result of improper installation or to their having been 
damaged by the installation of building services). Consequently, in considering the outcome of 
fire risk assessments, all involved - including building owners, fire risk assessors and the fire and 
rescue services - need to reappraise the effectiveness of the fire protection measures to ensure they 
are ‘fit for purpose’, and assess the full life-costs involved in maintaining them.  Any assessment 
of the cost- effectiveness of these measures should then be compared with the full life-cost of 
retrofitting sprinkler systems. 

Where sprinkler systems can be fitted during routine refurbishment work the gains result 
in significant economic, social and functional benefits, at minimal additional cost – as well 
illustrated by the Sheffield pilot project approach which (successfully) took on the additional 
challenge of installation whilst the residents were still in occupation.

Following a fire risk assessment, proposals for installing sprinklers either as an adjunct or in 
addition to passive fire protection will still require approval by the Authority Having Jurisdiction. 
Early consultation in the sprinkler design process will be beneficial. 

Particular attention was paid to communal areas, 
including the lobbies.

17 As is well known, in Scotland, 
extensions to existing 
residential care homes 
are deemed to trigger the 
requirement for the installation 
of a sprinkler system in both the 
extension and original portions 
of the premises.
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8. The Sheffield Pilot Project 
(2011)

8.1 Handbank, Callow Mount, Gleadless, Sheffield

Following an approach through South Yorkshire Fire and Rescue Service, contact was made with 
Sheffield City Council as owner of the high-rise block, ‘Handbank’, on the Gleadless Estate. This 
estate is managed by Sheffield Homes as an ‘arm’s length organisation’. The block, which fully 
complied with current fire safety standards, is one of six 13-storey tower blocks built during 1962. 
It had recently undergone major refurbishment work under the Decent Homes Scheme and 
was fitted with a fire detection and alarm system. The refurbishment had not, however, included 
consideration of the value of sprinkler protection.

The block, which originally contained 48 flats, is designated as ‘sheltered housing’, with warden 
cover being provided during weekday periods. The ground floor contains offices and communal 
rooms, with the 46 one-bedroom flats and 1 two-bedroom flat (converted from 2 original single-
bedroom flats) on the remaining 12 floors. 

After discussion, agreement in principle was reached with Sheffield Homes to offer the block for 
a pilot project to test the thesis of the Sprinkler Coordination Group (SCG) that retrofitting 
sprinklers was not as difficult as had been suggested.  It was agreed that the 47 residents of the 
flats would remain in occupation during the installation work. Although this added to the 
challenges, it was considered by the SCG that if a system could be retrofitted in an occupied 
block, this would demonstrate once and for all that concerns about the practicability of sprinkler 
retrofit were unjustified.  The SCG considered that there was little doubt about the practicability 
of retrofitting sprinkler systems as part of a major renovation scheme.

8.2 Contractual arrangements

Since the installation of the pilot project was to be funded wholly by BAFSA18 to illustrate its 
effectiveness, the project fell outwith the Sheffield Homes/Sheffield City Council’s normal 
procurement and tendering arrangements. As a result, it was subsequently determined that the 
most suitable arrangement for it to proceed was for the Council to grant BAFSA a licence to 
install the system. It has to be said that the pre-contract negotiations took many more weeks that 
did the actual installation work!

Using a JCT (Joint Contracts Tribunal) Minor Works Building Contract with Contractor’s Design, 
BAFSA appointed Domestic Sprinklers Ltd as Main Contractor to design and install the system.  
Domestic Sprinklers Ltd subcontracted the ancillary boxing-in and decoration work to Kier 
Construction (the company responsible for maintenance work on other Sheffield City Council 
properties). The work was notifiable under the Construction Design and Management (CDM) 
Regulations 2007, and Marpal Ltd were appointed by BAFSA to fulfil the role of CDM Coordinator.

8.3 Design and specification

The system was designed to conform to BS 9251: 2005, Sprinkler systems for residential and 
domestic occupancies. (A detailed specification is included as Appendix A.) In order to ensure that 
there was full transparency in respect of compliance, the Steering Group decided to invite full 
oversight of the installer’s design by inviting participation from:

•	 Warrington	Certification	Limited19;

•	 BAFSA	Council;

•	 Zurich	Insurance;

all of whom reviewed the design drawings and calculations.

18 At no cost to Sheffield City 
Council or Sheffield Homes.

19 Warrington Certification 
Limited is an independent, 
UKAS-accredited, third-party 
certification body and is part 
of Exova Warringtonfire, a 
leading fire testing, consultancy, 
research and certification 
organisation. It provides 
certification services to clients 
who specify, manufacture, 
install, assess or maintain fire 
protection and security products 
and systems.  Warrington 
Certification Limited manages 
the FIRAS voluntary, third-
party certification scheme 
for installation contractors 
of both passive and active 
fire protection systems, 
and accredited by UKAS to 
EN45011.
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In addition, Yorkshire Water also reviewed the proposed installation and gave the required Water 
Regulations Advisory Scheme (WRAS) approval.

The scheme provided for the complete sprinkler protection of all flats, lobbies, communal rooms, 
and four external bin stores at the bases of the bin chutes.

The four existing internal service water mains serving the flats in each corner of the building 
provide the water supply for the sprinkler installation. Twin electric pumps supplement the mains 
supply but, during the course of installation, pressure readings of 1.5bar were recorded on the top 
floor (without the pumps running) and this was deemed sufficient for the design.

8.4 Consultation with residents

It was recognised during the early stages of planning the project that, to carry out the installation 
successfully while the block was still occupied, would require the full support and cooperation 
of the residents. They needed to be informed, at all stages of the work that could affect them, of 
what was going to happen, when and how. 

Following the decision to proceed with the work, residents were invited to an initial meeting 
with the Project Manager and representatives from Sheffield Homes and South Yorkshire Fire 
and Rescue Service. This event was used to explain how fire sprinklers worked and it offered them 
full details of the proposals for the block they lived in. They were also shown the BAFSA DVD 
Sprinklers for Safety.  At the end of the meeting, those present gave their unanimous support for 
the installation.

During the project development stage, regular progress briefings were also held with the residents. 
Support of the attending Warden, and Sheffield Homes’ Tenant Liaison Officers, was crucial in 
maintaining effective links with them at all times.

In the week prior to work starting a further residents’ meeting was held to outline the actual 
programme and to inform them of the proposed dates for work in each flat. Since Sheffield 
Homes are required to provide tenants with a minimum of 7 days’ written notification of 
work, formal letters giving them these dates were circulated immediately afterwards. Where 

It was vital that residents were happy with the proposals to install sprinklers in their homes. Many meetings with 
residents were held, before and during the project, to ensure that they were kept fully informed and that their 
concerns were properly considered. Their support was essential.
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the proposed dates proved inconvenient, individual alternative arrangements were made to 
reschedule the work. 

Further regular meetings were held, as required, with groups of residents and individuals 
during the work in progress. This ensured that any emerging problems could be minimised and 
addressed, and good working relationships were maintained throughout as a result.

This inclusive approach contributed significantly to the success of the Sheffield scheme.

8.5 Installation programme

Installation commenced on Tuesday, 30 August 2011 in a vacant flat that was kept reserved for 
respite use. This allowed the installation team to test, and refine, their approach without impacting 
on any of the permanent residents. Systems were installed in three additional flats during the first 
week. At the request of the residents, this included some that were occupied. The subsequent 
programme was amended in the light of experience gained during that first week, and the entire 
scheme covering 48 flats (two of the one-bedroom flats were converted into a two-bedroom flat) was 
completed on Wednesday, 28 September 2011. Table 3 shows how the installation work progressed.

Staffing levels from Domestic Sprinklers was 8 operatives on-site for the entire duration of the 
installation work, with Kier Construction providing an average of 4 carpenters and 3 painters for 
12 days.

Table 3. Sheffield Pilot Installation Programme in 47 flats August – September 2011

Week commencing Installation undertaken

Tuesday, 30 August Initial 4 flats, including one that was empty

Monday, 5 September 90% communal areas complete

Monday, 12 September 12 flats, communal areas complete, 
preparation in lobbies

Monday, 19 September 20 flats. Lobbies completed

Monday, 26 September – Wednesday 28 
September

11 flats, boiler room, bin stores. 
Commissioning and snagging

8.6. Outcomes of the Sheffield Pilot Project 

8.6.1 Ease of installation

A primary objective of the Sheffield high-rise sprinkler project was to determine the practicality 
of installing a complete system without the need for residents to decamp. While this tactic was 
smoothly realised through the cooperation of all concerned, clearly, if the adopted approach 
could be fully integrated with other refurbishment work programmes, additional cost and time 
benefits would be achieved.

The overall time taken for the Sheffield project involving 47 flats and ancillary areas is set out in 
Table 4. This experience revealed that the installation in each flat could be completed in less than 
one working day without evacuating its residents. Taking less than four weeks in total to complete 
the work, the adopted approach ably illustrates how significant improvements in life and building 
safety can be readily achieved with minimal disruption.

8.6.2 Sheffield Homes/Sheffield City Council 

Sheffield Homes and Sheffield City Council place the highest value on providing appropriate 
levels of fire safety in all their housing and recognise that there can be additional safety issues 
relating to tower blocks. They were willing participants in this innovative project as they 
considered it would contribute to developing national thinking on how fire suppression 
techniques can be applied retrospectively. In addition, the installation of the system helped 
them develop thinking in using such forward-looking techniques as part of their future Asset 
Management Business Planning. 
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Sadly, blocks owned by Sheffield Homes recently experienced three fires in other unprotected 
tower blocks and, while there were, happily, no injuries, the cost of repair to one property and two 
communal	areas	alone	cost	£16,000.

Sheffield Homes Health and Safety Manager, Gary Lund

‘The feedback from the residents has been absolutely remarkable. The time it has taken to 
do the full installation in all 47 flats has been incredible. There hasn’t been any mess, and 
the workers have been clean and tidy. That’s what has really helped, and the way they have 
worked closely with tenants and Sheffield Homes staff in the block has been exceptional.’

8.6.3 Residents’ views

It was evident during the installation work that the essential early consultation meetings with 
residents ensured they readily understood how and what work would be carried out in their 
homes. During the actual work some individuals showed an active interest in it and how it was 
being undertaken, and all commented on the efficiency and cleanliness of the workers.

Resident Pat Morris

‘I thought it was going to be a bit disruptive, but it wasn’t at all like that. It was very 
straightforward. They started yesterday afternoon and finished this morning. Straightforward, 
worked well together and everything. A very good team altogether. I thought they were very 
good and it’s a very neat job to what I thought it might be in the first place.’

Chairman of the Tenants’ Association, David Cooke

‘I was highly satisfied with the work in my flat. The feedback from residents has been 

tremendous, everybody is 100% satisfied.

8.6.4 Total installation costs 

In scoping the project it was agreed from the outset that the full and true costs of the Sheffield 
scheme should be recorded and openly reported. In consequence, the costs tabulated below show 
what the actual cost of a commercial contract between a housing authority or landlord and a 
sprinkler installation company would be (at August 2011 prices). 

Table 4. Summary of total costs (covering 47 flats).

Item Cost

Materials £19,055.00

Labour £26,890.00

Establishment £9,189.47

Total £55,134.47

Appendix 2 contains an outline of the system specification and a more detailed cost breakdown is 
provided in Appendix 3.

The labour costs are those of the installation team and sub-contractors. All those involved in 
the project were trained and registered as competent in the installation of sprinkler systems and 
materials that were used in the project.

Establishment costs include site survey work, meeting with residents, site supervision, design, 
administration, training, operating /maintenance manuals, indirect labour costs, overheads and 
profit.  

The	actual	final	cost	of	the	project	resulted	an	average	of	just	under	£1,150	(£1,148.63)	per	flat.	
This includes the cost of sprinkler installation in utility rooms, common areas and office.
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Perhaps the key finding of the project is that the installation cost is less than 
£1150	per	flat.	This	is	significant	in	that	it	is	significantly	less	than	had	been	
estimated and illustrates how economically such a scheme can be retrofitted in 
occupied premises without undue disruption. 

The cost of comparable installations, in similarly designed high-rise blocks, can 
be expected to be of the same order. This is supported by evidence from the 
recent completed installation of a sprinkler system in Pontypool (as described 
in section 11.3.1 below).

8.6.5 Callow Mount, Sheffield annualised costs

The sprinkler system installed in Callow Mount, Sheffield has a life expectancy 
of at least 30 years without replacement of major components. Routine checks 
will be performed by a specially trained member of Sheffield Homes’ staff. 
These will normally be confined to checking water pressures and intervening 
only if there is a loss of pressure or system actuation.

The	installation	company	has	quoted	an	annual	maintenance	cost	of	£250.00	
which is based on the presumption that because of the design of the system 
access to individual flats is rarely going to be required20. This quotation has 
been verified as it seems much lower than the costs quoted in the 2004 BRE 
study and it appears to be very similar to the costs currently being quoted for 
similar installations in South Ayrshire and Wales.

Maintenance	therefore	totals	£7,500	over	a	30-year	period.		When	added	to	the	
installation	costs	of	£55,000	this	gives	a	whole-life	cost	of	£62,000,	resulting	in	
an	annualised	cost	of	£2,065	per	year	for	the	whole	block,	or	just	over	£40	per	
flat.

8.6.6 Effective relationships 

The Sheffield project also highlighted the need for and benefits of close 
cooperation and coordination with residents and property owners and of 
keeping the tenants involved fully informed. The project steering group was also fundamental in 
ensuring that all the parties involved were in touch with each other and that matters that required 
immediate attention received this.

8.6.7 Retrofit during refurbishment

One thing that this project has not determined is the likely cost of fitting sprinklers as part of a 
major refurbishment. It would appear, intuitively, that there might be additional cost savings in 
respect of the installation work itself as part of a complete refurbishment programme but this 
would depend on restrictions on access.  Anecdotal reports from sprinkler installers suggest that 
they incur additional costs on many new-build projects as they are often allowed to work for only a 
couple of days and then are asked to return at different stages of the project. It’s therefore not clear 
from this project what the reality is and this is something to be determined on another occasion.

One potential saving might well result from the ability to install sprinkler pipes in risers or ducts 
together with other services. This would obviate the need for most boxing-in.

8.7  Sheffield Pilot Project conclusions 

The primary objective of the Callow Mount project was to provide evidence that sprinklers 
could be practically and economically retrofitted into high-rise tower blocks and to obtain up to 
date costs to assist the CFOA/BRE review of the earlier 2004 research on the cost/benefits of 
sprinklers in residential premises.

In addition to enhancing residents’ life safety, the project also sought to demonstrate that there 
were real social, economic and functional benefits to local authorities and housing owners. 

The outcome of the Sheffield pilot project has successfully demonstrated that:

•	 it	is	possible	to	retrofit	sprinklers	into	occupied	social	housing	without	evacuating	residents	or	

The four internal service mains in the block provided 
the water for the sprinkler system. Twin electric pumps 
supplement the service main’s supply although, during 
installation, the mains pressure was tested and the 1.5bar 
reading at the top floor was in any case judged sufficient 
for the system.

20 Where access is required for all 
flats in a block and a concierge 
or porter cannot facilitate this 
then maintenance costs will 
be much greater, possibly 
amounting to £50/flat per year 
(or more where repeat visits 
have to be arranged).

report-draft02.indd   28 20/03/2012   21:16



The Callow Mount Sprinkler Retrofit Project

29

causing	disruption	to	their	lives	whilst	work	progresses;

•	 such	installations	can	be	successfully	undertaken	on	a	‘fast	track	basis’.		The	installation	time	
taken	equated	to	approximately	one	day	per	flat;	

•	 the	£1,150	cost	of	installation	per	flat	compares	very	favourably	with	other	fire	protection	
measures that might otherwise be required to provide an acceptable levels of fire safety in 
older	blocks,	especially	where	there	is	only	a	single	staircase;

•	 BS	9251	can	be	successfully	used	for	designing	such	installations;

•	 tenants	and	residents	feel	safer	knowing	they	are	better	protected	with	a	sprinkler	system	in	
place,	as	do	their	families;

•	 if	sprinklers	are	installed	they	have	the	potential	to	reduce	significantly	the	cost	of	having	to	
rehouse	tenants	and	minimise	the	cost	of	refurbishment	work	following	a	fire;

•	 the	true	cost	of	installation,	and	whole	life-costs,	can	be	identified	to	permit	a	cost/benefit	
analysis of sprinkler installations in relation to the potential repair and rehousing costs 
following	a	fire;

•	 the	costs	of	a	sprinkler	installation	incorporated	into	any	major	refurbishment	project	would	
only	constitute	a	small	proportion	of	the	overall	cost	of	the	work;	

•	 the	full	life-costs	of	a	sprinkler	system,	over	the	life	of	the	system,	should	be	compared	with	
those of other fire protection measures and the benefits of each approach should be carefully 
assessed;

•	 the	design	and	installation	procedures	adopted	here	can	be	adapted	for	high-rise	blocks	with	
different configurations.
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9. Fire risks in high-rise blocks 

The frequency of fire incidents in high-rise social housing buildings 
has been acknowledged in both the BRE Research project, and the 
LGID’s Fire safety in purpose-built blocks of flats guidance document. 
Both documents note that the frequency of fires in this type of 
property is higher than that in single residential dwellings. 

In recent years a number of serious incidents in high-rise premises 
have resulted in fatalities and injury of residents and firefighters. 

In the 12 months before the commencement of the Sheffield pilot 
project installation, the project team recorded 13 fires in comparable 
properties in the UK. These resulted in 9 fatalities and 12 people, 
including 5 firefighters, requiring treatment for injuries or smoke 
inhalation. Many other such fires will also have occurred. 

In addition to this loss of life, such fires have impacted upon the daily 
lives of others and resulted in damage to adjacent dwellings, with all 
the associated disruption which that entails. Such impacts result in 
significant unnecessary trauma and stress for the affected occupants, 
while the local authority suffers the inevitable rehousing and 
refurbishment costs. Particular problems for the owners and tenants 
invariably result from water damage (from firefighting activities) 
caused to accommodation on floors below a fire.

9.1 Number of high-rise blocks

There are over 4,000 high-rise blocks owned, or managed, by local 
authorities across the United Kingdom. Information provided by the 
Department for Communities and Local Government list 213,199 
individual dwellings in 3,778 high-rise premises in England.

There are 797 such blocks in Scotland and 15 in Northern Ireland but 
unfortunately comparable figures for Wales were not available at the 
time of writing. 

These tower blocks should have been designed and constructed in 
accordance with the building regulations of the day and therefore were 
not fitted with sprinklers.  (Exceptions are the blocks in South Ayrshire, Pontypool and Sheffield, 
as discussed elsewhere in the report.) This situation inevitably poses a significant degree of on-going 
risk, which, based on the findings and outcomes of the Sheffield pilot project, could be readily 
eliminated by a commitment to retrofit sprinklers into such properties at an affordable cost per flat. 
If this work were undertaken as part of the standing commitment on local authorities to upgrade the 
tower blocks, the associated costs could be even lower. 

Against this economic solution, the high cost of dealing with post-fire situations should also be 
carefully assessed since the associated gains and benefits may be significant.

9.2 Incident frequency in high-rise blocks 

The 2004 BRE Report suggested that the frequency of fire per accommodation unit increased 
with building height, but that the risk of death per fire was not significantly affected by height. 
UK fire statistics suggest that, in multi-storey buildings, the number of fires per floor was not 
evenly distributed and that there were more fires at ground floor level. Recent fires, many quoted 
in this report, appear to call this conclusion into doubt or at least suggest that while the numbers 
proposed by the statistics may be correct, the more severe incidents which require significant fire 
service intervention and hence result in media coverage may receive greater attention.

CPVC pipework and related components were the products of choice 
for the project.  Some boxing-in would be necessary for system 
pipework although, wherever possible, it was hidden within the same 
concealment as domestic rising mains.
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The LGID’s document Fire safety in purpose-built blocks of flats discusses the relative risk in flats 
and quotes official sources which say that around 10% of the population21 live in purpose-built 
flats.  In 2009-10 some 25% of recorded dwelling fires occurred in such properties, and 23% of 
fire deaths were in this category of dwelling.  Such statistics are clearly indicative of the real fire 
and life safety risks that are involved in unsprinklered premises.

While noting that the number of deaths appears disproportionate to the number of people 
living in purpose-built blocks of flats, the LGID report dismisses this as ‘simply the result of the 
number of fires occurring in such dwellings most of which occur accidentally22.’ This somewhat 
surprising conclusion has received little publicity and is, in the opinions of a number of fire safety 
professionals, not fully explained nor are the implications developed.

21 English Housing Survey 2009-
10, Department of Communities 
and Local Government, 2011.

22 The latest statistics issued by 
DCLG, Fire Statistics, Great 
Britain 2010-2011 show that 
there were a total of 44,700 
fires in dwellings of which 
6,200 were deliberate.
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10. Consequences of a high-rise 
fire for the authorities

10.1 Emergency services

Th e high population levels of many high-rise blocks of fl ats requires the emergency services to 
prepare more complex plans that mobilise a larger number of personnel and equipment than 
for low-rise domestic premises. Inevitably, this signifi cantly increases the operational costs per 
attended incident.

10.2 Implications for the fire and rescue services

In recent years there have been a number of incidents in high-rise blocks that have resulted in 
fatalities and serious injury of fi refi ghters, with all the knock-on operational fi nancial implications 
that this entails, in addition to family trauma. In 2008, revised guidance was issued by the 
Communities and Local Government Department and Scottish Government, Generic Risk 
Assessment 3.2 – High Risk Firefi ghting Version 2, to help ensure that fi re and rescue services plan and 
prepare for such incidents more eff ectively. Updating previously published guidance from 2006, this 
emphasised that, by their very nature, fi res in high-rise blocks pose potentially more signifi cant and 
serious risks. It also recognised that high-rise fi res can be more physically demanding and resource-
intensive for operational personnel compared to incidents in low-rise premises.

When compared to the dates when these blocks were constructed, the weight of fi re service 
resources demanded by each incident has increased over time. Th is is due to the years of 
experience gained at such incidents, the loss of fi refi ghters over the years and the more safety-
critical approaches being employed by (or, some might say, being imposed on) the fi re and rescue 
service. Given cuts in resources and a move to Integrated Risk Management Planning it’s probable 
that questions need to be asked as to how high-rise fi res will be tackled in the future and what the 
likely outcome will be for the residents of such blocks.

Th e guidance quoted acknowledges that fi re service ladders, and high-reach access equipment, can 
only, with rare exception23, access the lower levels of a high-rise block, thereby putting residences 
above this at greater risk. Operational tactics are therefore based on establishing a ‘bridgehead’ 
two fl oors below where the fi re is, and requires all equipment and personnel to be transported 
there.  Where fi refi ghting lift s are available they can be used, but if lift s are unavailable the 
alternative use of stairs adds to the logistical diffi  culties. Should the bridgehead be at a high level 
it may be necessary to establish one or more staging areas between it and the ground fl oor.

Establishing a bridgehead signifi cantly increases the time before fi refi ghting operations begin.  Th is 
delay means that the fi re can develop and spread much farther than an equivalent incident in low-

Hertfordshire Fire and Rescue Service have undertaken 
a series of exercises designed to test and practise their 
procedures for dealing with fi res in high-rise housing 
blocks.  As a result, they have determined that it 
takes 20min from arrival at the incident to establish a 
bridgehead with the resources required to deal safely 
with a fi re on the upper fl oors. Compared to a fi re in a 
low-rise block, this time delay before fi refi ghting can 
commence, clearly encourages signifi cant fi re growth, 
increases the risks involved for fi refi ghters and residents, 
and leads to greater damage being caused, with 
consequential increased remedial and rehousing costs.

Photo by kind permission of Hertfordshire Fire and Rescue Service

23 Some fi re and rescue services 
are equipped with appliances 
which can provide access to 
30m but these are rare.
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rise premises.  This delay can also increase the potential for a flashover 
or backdraught that can, in turn, be exacerbated by high-level wind 
and weather conditions, and internal ventilation systems. 

However, the installation of an effective sprinkler system can go a 
long way to ameliorating such challenges. An acute awareness of such 
operational difficulties took place in a 2005 fire in Stevenage, which 
resulted in the loss of two firefighters, and was one of the factors 
which motivated BAFSA to pursue the Sheffield pilot project.

The CLG 2008 guidance also highlights the need to consider the 
following:

•	 While	modern	high-rise	premises	are	generally	constructed	of	
fire-resisting materials, the possibility of internal and external fire 
spread to other parts of the building must be taken into account. 
Stairways, enclosures and other flats may have been affected due 
to	damaged	smoke	stop-doors,	door-closers,	fire-resisting	glazing,	
or breaches to fire compartmentation. The incidents in Glasgow, 
Kingston upon Thames and Norwich detailed in section 10.5 of 
this report illustrate how a serious fire can develop in a high-rise 
block if the passive fire protection measures are breached.

•	 The	case	for	exploring	worst-case	scenarios,	such	as	wet	riser	pump	
or communications failures, defective riser installations, or fire 
service personnel trapped in a lift. 

One might add to this:

•	 The	need	to	consider	the	risk	of	a	fire	spreading	both	downwards	
and upwards at the same time and the effect on fire spread 
and smoke generation from materials installed as part of any 
refurbishment project.

Any or all of these matters could increase the time taken to 
commence firefighting, with an increased risk of greater post-fire 
damage being created as a result, along with the increased risk to 
occupants and firefighters.

10.3 Implications for the ambulance and police 
services

The potential for numbers of residents requiring medical attention, 
and/or police assistance,  means that an incident in a high-rise block will have much more impact 
and create a greater demand for resources on the other ‘blue light’ services than an equivalent low-
rise incident. The possibility of fire and rescue service personnel also requiring medical assistance 
is increased, together with the need for enhanced security, crowd control, investigation and sadly, 
coroners’ support, all of which entail additional operational costs associated with the incident. 

10.4 Implications for local authorities and housing associations

10.4.1 Emergency responses

Local authorities are required to have predetermined, tested plans in place to support the 
emergency services in the event of incidents such as a major fire in a high-rise block. These include 
the provision of technical support from maintenance engineers, health and safety advisors, and 
tenant liaison staff, with their associated costs.

But it is highly likely that a significant number of residents could require evacuation from a 
tower block during an incident. Depending upon the fire severity, and duration of firefighting 
operations, short-term temporary shelter is likely to be required in local premises such as 
community halls and schools. Attendance by social service staff, and voluntary groups, would 

The installation work involved associated carpentry and subsequent 
redecoration, all carried out with consideration and care in  
residents’ homes.
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also be required to ensure the welfare of evacuees. Th is too can add signifi cantly to the fi nancial 
consequences of an incident.

10.4.2 Temporary accommodation and rehousing

In the event that parts of the premises, or the whole block, cannot be occupied following a fi re, 
the local authority will have to provide short-to-medium-term temporary accommodation for 
residents in local hostels, hotels or other commercial premises. In larger tower block incidents this 
could conceivably be for over 100 people.  Consequently, there can be signifi cant additional costs 
involved in doing so.

Where extensive refurbishment or repair is required a more permanent and expensive approach 
to rehousing might also be required. In the case of Lakanal House, the block has remained empty 
and in its fi re-damaged state since July 2009 and it is possible that it will never be re-occupied.

Section 10.5, Case Studies, provides examples of costs experienced by housing authorities 
following recent fi res in high-rise blocks.

10.4.3 Repair costs 

While in some cases the eff ects of a fi re may be localised and only necessitate repairs to individual 
fl ats, in many of the incidents listed in Appendix 1, fi res aff ected other dwellings and communal 
areas.  Th is will have had a signifi cant additional impact on rebuilding costs and the time taken to 
restore premises, while also prolonging the need for (and costs of ) temporary accommodation.

10.4.4 Consequences and effects on occupants 

A fi re has a serious impact on any occupant, particularly so when it occurs in a domestic property. 
Apart from the obvious risk of personal injury or death it seriously disrupts individual and 
family life thereaft er. It can also create damage to, or the complete loss of, personal property 
and possessions, some of which are likely to be irreplaceable family memories and treasures. 
Th e psychological consequence of this degree of loss is oft en signifi cantly underestimated. Such 
trauma can render an individual unable to function normally and may, for example, make it 
impossible for someone to live above the ground fl oor or use elevators.

10.4.5 Social costs 

A serious fi re in a high-rise community can also be detrimental to the wellbeing of all those in the 
immediate area, and raise wider concerns amongst residents, and those who live in other tower 
blocks in the neighbourhood. Th is is particularly noticeable among residents of blocks where fi re 
or smoke spreads to other fl ats. 

Following four fi res in a block in Manchester in June and July 2005 a resident who lived on 
the fi fth fl oor of a block with her 11-month-old daughter, said: ‘I’m so scared. I lie awake at 
night waiting for it to happen again. It is happening right outside my front door, which is my 
only way out’. She added: ‘Smoke has been fi lling the bedroom and ash has landed on my 
baby’s cot. Now, I’ve sent my daughter to live with her grandmother’.

A BBC report on 21 July 2009 stated that ‘since the fi re in Lakanal, residents elsewhere 
in the borough have became increasingly agitated by what they perceive to be Southwark 
Council’s complacent attitude towards the risk of fi re. Southwark is the largest social landlord 
in London and therefore has a particular challenge on its hands’.

10.5 Case studies

10.5.1 Waddell Court, Glasgow – 0256hr, 16 December 2011

In the period between 2007 and 2009 Glasgow Housing Association undertook a major 
refurbishment of four multi-storey blocks and maisonettes in Waddell Court and Commercial 
Court. Th e programme included fi tting new kitchens and bathrooms, central heating and 
rewiring. Improved security measures, such as new balconies and common entrances were also 
part of the refurbishment programme, along with insulation and external cladding. Although the 
cost	of	this	‘mini	regeneration’	project	was	in	the	region	of	£16.5	million,	a	sprinkler	system	was	
not included in the retrofi t work. 
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At 0256hr on 16 December 2011 a fi re occurred on the fi ft h fl oor of 
a block in Waddell Court. Tragically, one male resident died and two 
others needed hospital treatment. In the immediate aft ermath only 
18 of the 77 residents were able to return to their home. 

While some of those that were rehoused were able to return within 
a few weeks of the fi re, 10 tenants were in temporary housing for 10 
weeks, 6 for 6 months, and the remaining 3 for 11 months.  

Excluding the degree of tenants’ personal property losses (which are 
oft en uninsured), Glasgow Housing Association report the total cost 
of the fi re, rehousing, repair and refurbishment work, loss of rent and 
other	costs	to	be	£2.6	million.	Th	 is	unplanned	expenditure	will	have	
to be found from within existing budgets.  Such a sum could have 
paid for the installation of sprinkler systems in over 2,500 fl ats (based 
on the Sheffi  eld pilot project outcome costs).

In addition, the inclusion of sprinklers in the original refurbishment 
programme would have only increased the total cost by approximately 
2	%	per	block	(£80k)	but	the	subsequent	fi	re	aft	ermath	cost	30	times	
that amount. 

10.5.2 Madingley, Cambridge Estate, Kingston upon Thames – 1645hr, 12 July 2010

In the Madingley block of 60 fl ats, housing up to 150 people, a deliberately started fi re in a 12th 
fl oor fl at spread to the upper fl oors and roof. Residents were initially evacuated to the nearby 
Piper Community Centre, subsequently being transferred to temporary accommodation, or 
having to spend the night with relations. Four nearby blocks, that house some 250 people, were 
also evacuated for safety reasons.

Th e Madingley block required extensive refurbishment, and the residents could not return until 
late April 2011, some 9 months aft er the incident. In the interim, local newspapers reported that 
some residents were traumatised by the memory of the fi re, and had reported health problems. 
On 31 March 2011 the Surrey Comet also reported that looters had stolen personal belongings 
left  behind by residents.

Despite an application made under the Freedom of Information Act, the owners, Kingston upon 
Th ames Council, have not provided the author with data on the actual losses and costs resulting 
from this fi re.   Th e Council’s Statement of Accounts for 2010/11 indicates that, ‘as the property 
is covered by the Council’s insurance arrangements, additional costs are estimated to be about 
£20,000’.	(It	is	believed	that	the	Council	carry	an	excess	of	£100,000	on	their	insurance	policy.)

10.5.3 Markham Tower, Bowers Avenue, Mile Cross, Norwich – 1120hr, 
26 September 2011

Th e fi re started in an 8th fl oor fl at of the 10-storey Markham Tower block when a resident was 
absent. It fi lled the upper levels of the block with smoke and, according to the fi re and rescue 
service, this had started to aff ect the fl oor above before being extinguished. All the residents were 
able to self-evacuate safely, without injury. 

Th e fl ats were fi tted with battery-operated smoke detectors and the block had an up-to-date fi re 
risk assessment, but was not fi tted with a sprinkler system.

Norwich City Council, the owner, reported that one fl at was badly fi re damaged, and at least 10 
others were water damaged. Due to the amount of water required to put out the fi re, EDF Energy 
had to cut off  the electricity supply to the whole building. Th e council is investigating if heating 
pipes, burst by the fi re, may have contributed to this extensive water damage.

Of the 44 fl ats in the block, 19 households were the most severely aff ected and were moved into 
temporary accommodation, whilst others stayed with friends or relations. 

Norwich City Council estimate that rehousing and refurbishment costs are in the region of 

There was a fi re at Waddell Court, Glasgow, December 2011 (photo 
courtesy of Glasgow Housing Association/Strathclyde Fire and 
Rescue Service). 
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£230,000	at	the	time	of	publication	but,	three	months	aft	er	the	fi	re,	11	occupants	were	still	in	
temporary accommodation, so it is likely that the fi nal total be signifi cantly higher. 

Th e aff ected fl ats were still awaiting repair (in January 2012), and will remain so for the 
foreseeable future, but until they are brought back into use the cumulative loss of rental income is 
put	at	£3,200	per	month.

10.5.4 Callow Drive, Gleadless Estate, Sheffi eld – 2215hr, 2 August 2011

On 2 August 2011 a fi re occurred in a 12th fl oor fl at of an adjacent block to that in which the 
pilot project sprinkler scheme was being installed. Th e fi re did extensive damage resulting in an 
estimated	repair	and	refurbishment	cost	in	the	region	of	£10,000.	Th	 e	damaged	fl	at	was	still	
awaiting	repair	in	December	2011,	with	an	additional	loss	of	£900	rental	income	to	that	date.	

10.6 Other sprinkler retrofit projects

10.6.1 South Ayrshire Council

In 2002/3 South Ayrshire Council in Scotland retrofi tted its three tower blocks with sprinklers 
as part of a major refurbishment programme. Since then two serious fi res have occurred. On both 
occasions the sprinklers acted eff ectively, the occupants were uninjured and there was minimal 
fi re damage. Th e equally limited water damage was dealt with by the fi re and rescue service in 
about 20min. 

Residents were not required to leave their premises and the only 
refurbishment work required, at minimal consequential cost, was the 
redecoration of the rooms in which the fi res occurred.

10.6.2 The Bron Arfon Housing Association

Bron Afon Housing Association in South Wales has an ongoing 
refurbishment programme for its residential stock.  One of the 
blocks, Fairview Court, had many problems with false fi re alarms 
being generated by smoke detectors that, in turn, created unnecessary 
call-outs of the local fi re service. A desire to make the building safer 
for its tenants (and recognising some high profi le fi res in similar types 
of accommodation in the UK) caused the Association to investigate 
installing sprinklers, which they also realised would provide a much 
safer environment, and solve the false alarms problem. 

Th e installation contract commenced during the summer of 2011 and 
sprinkler systems have been installed in 70 apartments, all communal 
areas, corridors, bin stores, cycle store, and a newly created rooft op 
‘pavilion’ for the use of residents. Th e system is fully compliant with BS 9251. 

As with the Callow Mount installation in Sheffi  eld, individual fl ats and common areas can be 
isolated for maintenance while all remaining areas remain ‘live’. Flow switches, installed at each 
level, are linked into the main fi re alarm panel to indicate where the system has been activated. 

Th e water supply consists of a full capacity tank (hydraulically calculated to provide 30min supply 
to 4 heads operating) and two electric fi re pumps.  Additional backup is provided through a 
fi re service inlet breeching valve that would allow water to be pumped directly into the system 
pipework.  A test arrangement was also installed, along with a fl ow measurement meter. Water 
used during testing is returned to the storage tank to prevent wastage. 

In line with the data derived from the Sheffi  eld pilot project, the average installation cost per fl at 
was	also	in	the	region	of	£1,150.	Th	 is	included	the	costs	involved	in	protecting	common	areas	and	
additional costs relating to the water supply connection.

In August 2011 a fi re occurred in 
another Callow Mount block, not 
the one in which sprinklers were 
being installed.

A fi re in the kitchen of a sprinklered fl at in South Ayrshire was 
extinguished by a sprinkler.
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11. General lessons learned and 
other considerations

In addition to lessons learned regarding the design and installation, a number of other factors 
were experienced during the Sheffield pilot project that will help ensure the successful retrofitting 
of a sprinkler system in other occupied high-rise blocks across the UK.

11.1 Contractual and legislative considerations

Although the Callow Mount scheme was unusual in that it was completed outwith conventional 
procurement and contractual arrangements, much was gained as a result. In particular, the 
approach emphasised the need to specify clearly the design requirements and determine, at an 
early stage, well-defined and unambiguous expectations that would be required from all parties in 
agreeing the way forward.

It also goes without saying that it will be necessary for future projects to ensure that they comply 
with all legislative requirements including:

•	 Building	Regulations	or	Standards

•	 Construction	Design	and	Management	Regulations

•	 Water	Regulations	Advisory	Scheme	approval

•	 Regulatory	Reform	(Fire	Safety)	Order	2005	or	its	equivalent	in	Scotland	and	Northern	
Ireland.

That being the case, an early involvement with the Authorities Having Jurisdiction will also assist 
in ensuring compliance, since this can reduce the potential for delays, and for any additional costs 
that could result from difficulties emerging at a later stage of work.

11.2 Authorities Having Jurisdiction

In addition to any formal arrangements relating to legislative requirements, the involvement 
of the fire and rescue service and other organisations such as the owner’s insurers can also 
assist in progressing the project and making informed decisions. If it is felt that some form of 
advantageous insurance premium would be looked for it is essential that the insurers be asked to 
review and approve the design of the sprinkler system.

11.3 Other factors

There are a number of related factors that can have an impact on the practicality and cost of 
retrofitting a sprinkler system in a high-rise block. Early recognition that some or all of these 
aspects exist will allow them to be accounted for in the project design and contract. The sections 
below cover the most common variables that were encountered in Sheffield but they are not 
exhaustive.

11.3.1 Water supplies

A major factor is the provision of a water supply that meets the performance requirements of the 
sprinkler system and building standards. In the Callow Mount block, the existing water supply 
was found satisfactory and this allowed the system to be directly connected to the domestic rising 
mains. This may not be the case in other projects and additional equipment, such as pumps and 
tanks, may be required. 

For example, the installation carried out in the Pontypool high-rise block required the provision 
of a tanked 30min of water supply for the system, and two electric pumps. The additional cost of 
this	was	approximately	£10,000.
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The cost associated with additional equipment can vary depending upon circumstances. 
Consequently it is important to conduct a detailed survey of existing water supplies early in the 
project so that appropriate solutions, and associated costs, can be identified and included. 

Where it is not possible to use the internal domestic mains, it may be necessary to include a 
dedicated sprinkler service main in the design. This will add to the installation cost and time 
taken to install it.

Note that most high-rise blocks will be fitted with dry (or on occasion, wet) risers that are 
intended for use by the fire and rescue service as proposed in paragraph 15.1 of Part 5 of 
Approved Document B (and its equivalents).  It would not normally be considered appropriate 
to consider utilising these for sprinkler protection but the presence of a sprinklered building may 
permit the Authority Having Jurisdiction to judge whether the presence of sprinklers might allow 
reconsideration of the need for the risers or the risers to be used as a conduit for water supply for 
the sprinklers  

11.3.2 Construction issues

The retrofitting of a sprinkler system into an existing high-rise building will also be influenced by 
the original design, construction method and materials used. While many tower blocks share the 
same Callow Mount layout (with two independent staircases on opposite sides of a central service 
core containing lifts), variations on that design do exist.

11.3.2.1 Staircase design
A common format is the ‘scissor block’ design. This has a number of variations but, typically, 
it has two storey flats, or maisonettes, laid out so that a common corridor leading to a shared 
stairwell serves the lower-storey. An internal staircase accesses the upper-storey. This staircase 
spans from side to side of the building, passing over the common corridor. In taller buildings this 
pattern is repeated. 

The staircases in the Lakanal House incident were of this design, a concern being where the 
staircase passes over the corridor, as it cuts through the enclosure to the common corridor. If there 
was to be a breach in the fire-resisting construction above that ceiling, it would permit a fire to 
spread from a flat into the ceiling void via the staircase.

11.3.2.2 Floor and ceiling construction
Where the floor and ceiling construction is of solid concrete, the sprinkler system pipework will 
have to be surface mounted.  This was overcome at Callow Mount by using sidewall sprinkler 
heads, with boxed-in pipework to minimise any visual impact.

If the ceiling construction incorporates a void where the pipework can be installed, this can 
eliminate the need for surface mounting and boxing in by allowing the use of pendant sprinkler 
heads. This approach is likely to require the removal and replacement of some ceiling materials, 
and is unlikely to be appropriate if the work is to be undertaken while the flats are occupied. 
However, if the installation can be incorporated as part of a major refurbishment or conversion, 
it can be both practical and cost-effective while producing a more visually pleasing result. Of 
course, if sprinklers are to be installed as part of a major refurbishment, it’s likely that most of the 
pipework can be incorporated with plumbing and other systems at no extra cost.

11.3.2.3 Asbestos
The use of asbestos in building construction was banned from the mid 1980s, although some 
asbestos-based materials were still in use until 1999. Alarmingly, it is estimated that at least 
50% of all asbestos previously used in buildings’ construction across the UK is still there, so 
recognising this as a possible concern is essential.

Building owners are required to carry out a survey and record on drawings where asbestos is 
present, or believed to be present, its form and condition (the ‘Asbestos Register’). There is a legal 
duty on owners to provide this information to anyone working on their building. 

However, not all forms of asbestos present the same levels of health risk and, in most cases, there is 
no need to have it removed. It should be recognised that if disturbed or damaged by maintenance 
work, or accident, certain types of asbestos can carry significant health risks and should be dealt 
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with by a licensed contractor according to the Control of Asbestos Regulations 2006. 

To ensure compliance with the Construction Design and Management Regulations, sprinkler 
contractors are required to take this risk into account when planning work programmes.

11.3.3 Leasehold properties
While most residents of UK high-rise blocks are tenants paying rent to a local authority or 
housing association, some blocks could contain leaseholders who own their own home and 
pay a service charge for servicing and cleaning of common areas, maintenance and repair. 
Where a refurbishment project is being undertaken, the cost of that work may fall outwith any 
maintenance and servicing agreements. In such circumstances a leaseholder would have to give his 
or her specific agreement to the work being carried out, and be prepared to pay their share of the 
installation costs. 

If a leaseholder is unwilling to permit access or pay for the installation of sprinklers in his or 
her property, then the building’s system will not comply with BS 9251.  Despite this, provided 
most flats are protected, their occupants will enjoy enhanced levels of fire safety protection and 
minimise the potential of fire spreading from an unprotected (leasehold) property should an 
incident occur there.

Ideally, all parties involved should be encouraged to participate in the ‘omnibus’ scheme. 
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12. Findings and 
recommendations from the 
project

12.1 Findings 

The findings of the Sheffield pilot project provide evidence of the practicality and cost-
effectiveness of installing sprinklers in older high-rise blocks.  In addition, the project has created 
a template and methodology for the design of sprinkler systems in other un-protected high-rise 
blocks elsewhere in the country. Particularly, the pilot project has illustrated that:

•	 it	is	possible	to	retrofit	sprinklers	into	occupied,	high-rise,	social	housing	without	 
evacuating	residents;

•	 such	installations	can	be	undertaken	on	a	fast	track	basis;	

•	 the	installation	cost	of	£1,150	per	flat	compares	favourably	with	other	fire	protection	measures;	

•	 BS	9251	can	be	successfully	used	for	designing	such	installations;

•	 tenants,	residents	and	their	families	feel	safer	knowing	they	are	better	protected	with	a	
sprinkler	system	in	place;

•	 the	potential	trauma	and	disruption	to	individuals	and	communities	following	a	fire	would	 
be	reduced;

•	 sprinklers	have	the	potential	to	reduce	significantly	the	cost	of	rehousing	tenants	and	any	
necessary	major	refurbishment	work	following	a	fire;

•	 the	true	installation	and	whole	life-costs	can	permit	a	cost-benefit	analysis	of	sprinkler	
installations	in	relation	to	potential	repair	and	rehousing	costs	following	a	fire;

•	 retrofitting	sprinklers	as	part	of	a	major	refurbishment	project	would	incur	only	a	small	
proportion	of	the	overall	costs;

•	 the	full	life-costs	of	a	sprinkler	system	should	be	compared	with	other	upgrading	fire	
protection	measures	so	that	the	benefits	of	each	can	be	carefully	weighed	up;

•	 the	retrofit	design	and	installation	can	be	adapted	for	high-rise	blocks	with	different	layouts;

•	 the	outcome	of	the	report	could	be	used	to	review	the	findings	of	the	BRE	report	from	2004	
to reflect the cost-effectiveness in existing high-rise blocks.

12.2 Recommendations

12.2.1 One factor which is not clear is the extent to which a refurbishment of an existing 
high-rise block may be undertaken without bringing into play the latest requirements under the 
Building Regulations. Given the extent of the work involved in some of these projects where 
expenditure	of	up	to	£5m	is	not	unusual,	it	might	be	appropriate	to	ask	why	the	‘Material	
Alteration’ guidance in paragraph 0.20 of Approved Document B, 2006, seems rarely to be 
invoked. We recommend that the DCLG Building Regulations division provide guidance on this 
matter and also that the Scottish and Northern Ireland authorities look at this point. 

12.2.2 These findings will permit national government, local housing authorities and 
private sector housing associations to reconsider realistically the use of sprinklers as part of a 
comprehensive fire safety strategy for existing unprotected high-rise blocks across the UK.

12.2.3 We suggest that existing guidance documents and approved codes of practice should be 
updated to reflect the findings of the pilot project.
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12.2.4 In consequence of the success of the Sheffield pilot project findings, BAFSA and the 
SCG recommend that the retrofit installation of sprinkler systems should be positively considered 
by all authorities when reviewing or planning:

•	 major	refurbishment	programmes;

•	 development	of	fire	safety	policies;

•	 fire	risk	assessments;

•	 cost-effectiveness	of	other	fire	safety	measures;

•	 measures	to	compensate	for	deficiencies	or	defects	in	fire	safety	provision	or	non-compliances	
with current fire safety standards.

12.2.5 It is also contended that the outcomes of the Sheffield pilot project, and the findings 
of this report, provide realistic evidence for housing authorities, housing associations and fire 
and rescue services to consider seriously the potential use of retrofitted sprinkler installations in 
existing unprotected high-rise blocks of flats to:

•	 enhance	the	safety	of	resident	and	occupants	of	high-rise	blocks;

•	 reduce	the	risks	to	life	and	injury	of	firefighters	working	in	high-rise	blocks;

•	 reduce	the	personal	trauma	and	social	impact	of	fire	on	individuals	and	neighbourhoods;

•	 reduce	the	costs	and	impact	of	a	fire	on	hard-pressed	local	authorities	and	other	property	owners;

•	 reduce	the	financial	consequences	and	other	burdens	of	fire;	

•	 reduce	the	demands	on	fire	and	rescue,	police	and	ambulance/health	services	in	responding	to	
the events and aftermaths of major fires in high-rise accommodation.

 

The retrofit work began on 30 August 2011 and was completed on 28 September 2011. Residents, contractors and 
members of the Sprinkler Coordination Group attended a reception to celebrate the successful conclusion of the project. 
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Appendix 1: Major high-rise 
incidents noted during the 
course of the pilot project, 
November 2010 – November 
2011

Over the 12 months that the Sheffield scheme was running there were many fires in tower blocks 
and some 13 fire incidents, in unsprinklered high-rise premises, were brought to the project team’s 
attention. These occurred mainly in the early morning or evening, and some 357 individuals were 
affected, of whom nine died. The aggregated cost of these incidents may well have amounted to 
more	than	£17	million	(taking	the	2003	figures	BRE	used	as	statistical	values	for	each	life	saved	of	
£1,243,000,	and	£58,300	for	each	prevented	injury).

Set against the outturn installation cost per flat of the Sheffield pilot project, such an imbalance 
genuinely raises the need for the retrofitting of sprinkler systems in older high-rise properties 
to be seriously reconsidered by all authorities who, in the interim, continue to carry such risks, 
consequential incident costs and significant degrees of loss. 

Time/Date Location Building 
height

Floor of 
origin

Rescues/ Injuries/Fatalities

30 November 2010 – 
1825hr

Marie Curie House, 
Southwark

14 floors 13th floor 60 people self evacuated. This block is adjacent to 
Lakanal House.

20 December 2010 – 
1450hr

Omega Way, 
Somers Town, 
Portsmouth

8 floors 5th floor One male fatality, other residents evacuated to local 
community centre by police

19 January 2011 – 
0540hr 

Adamson Court, 
Lochee, Dundee

15 floors 14th floor One 86 year old male fatality. One other person 
was treated for smoke inhalation. Firefighters were 
forced to evacuate 12 people from six nearby flats 
because of the ferocity of the blaze, which spread to 
the flat above and caused considerable damage to 
the close.

29 January 2011 – 
2340hr 

Acre Road, 
Maryhill, Glasgow 

8 floors 5th floor Elderly couple and adult son died

4 February 2011 –  
1443hr 

Marine Tower, 
Abinger Close, 
Deptford

16 floors 16th floor Two female residents died, paramedics treated 4 
other residents, one of whom was taken to hospital. 

London Fire Brigade reported that 6 people were 
rescued and 35 had been moved out.

10 February 2011 – 
0654hr

Overtoun Court, 
Swinton Street, 
Clydebank 

14 floor 4th floor 1 male fatality

14 July 2011 – 1620hr Tinwald Path, 
Cardonald, 
Glasgow

7 floors 5th floor 1 female fatality, 2 others taken to hospital. 

Reports of residents trapped on top floor being 
affected by smoke

15 July 2011- 0300hr Salamanca Place 
Lambeth

17 floors 4th floor Firefighters rescued nine persons externally. 
Ten more residents led to safety down internal 
staircases. Five firefighters treated for smoke 
inhalation after becoming trapped in a lift. Evacuated 
residents relocated in temporary accommodation.
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Time/Date Location Building 
height

Floor of 
origin

Rescues/ Injuries/Fatalities

2 August 2011 – 2215hr Parkfield, Callow 
Mount,Sheffield

13 floors 12th floor Adjacent to pilot project installation Estimate of 
damage: £10k

12 August 2011 – 0030hr Andrew Reed 
House, Linstead 
Way, Wandsworth

15 floors 9th floor One person taken to hospital with life threatening 
injuries. Fire crews rescued five people using the 
stairs and four people from the 10th floor via a 
turntable ladder within minutes of arriving. A further 
150 people left the 15 storey block.

13 September 2011 
–1340hr

Clem Attlee Estate, 
Fulham

17 floors 6th floor 25 residents evacuated to community centre

18 September 2011 – 
0800hr

Cambria House, 
Larner Road, Erith

14 floors 14th floor Nine people rescued

26 September 2011 
-1100hr

Markham Tower, 
Bowers Avenue, 
Norwich

10 floors 8th floor Residents from all 44 flats and moved into 
temporary accommodation
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Appendix 2: Specification  
of system

The specification was as follows:

Pipework

The	pipework	beyond	installation	control	valves	to	be	sized	from	32mm	to	50mm	according	to	
the requirements of the system. The pipework will be in CPVC to BS 7291-4.

The pipework routes to be in full compliance with Building Regulations, with the final locations 
being determined on site prior to commencement of works. 

The use of CPVC as the preferred material eliminates any hot work and thus complies with all 
current health and safety regulations. It also minimises the friction losses thus making a mains 
installation more achievable.

Sprinklers

Viking VK457 concealed sprinklers with a flush fitting to the ceiling line to be used on all flat 
ceilings. They will be fitted with a cover finished in white in accordance with BS EN 12259-1 and 
shall not be decorated. Viking VK480 concealed sidewall sprinklers will be used where boxing is 
being provided and within all flats.

Temperature rating of each head is 74°C. The final position of the heads will be agreed on site.

The four bin stores will be protected by a Reliable sidewall dry sprinkler head.

Flow Switch

A flow switch will be incorporated in the sprinkler valve set located on each supply branch. This 
will allow Sheffield Homes to incorporate individual monitoring of the units at a later date, if so 
required.  

Installation Equipment

•	 Sprinkler	valve	set	incorporating	system	flow	switch;	

•	 all	necessary	sprinklers	heads,	pipe,	fittings	and	brackets;	

•	 FIRAS	Certificate	of	Compliance	and	logbook.
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Appendix 3: Breakdown  
of costs

Breakdown of costs - Flats

Individual flat Total for all flats

Components £306.00 £14688.00

Labour £450.00 £21600.00

Establishment £149.32 £7167.36

Total £905.32 £43455.36

Breakdown of costs - Lobbies

Individual lobby Total for all lobbies

Components £188.61 £2263.32

Labour £270.00 £3240.00

Establishment £99.59 £1195.08

Total £558.20 £6698.40

Breakdown of costs – Ground floor

Total for ground floor

Components £2103.68

Labour £2050.00

Establishment £827.03

Total £4980.71
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Appendix 4: The Callow  
Mount project

Project funded and directed by: the British Automatic Fire Sprinkler Association for the 
Sprinkler Coordination Group

Project manager: Steve Seaber OBE, DMS, FIFireE

Installation designed and installed: by Domestic Sprinklers Ltd

The International Fire Sprinkler Association provided major funding for project documentation 
and publicity

Funding for the project was provided by the following BAFSA member companies:
API Vipond Fire Protection
Armstrong Priestley
Automatic Fire Control
Compco Fire Systems
Fire Defence
Galglass
Grundfos Pumps
Hall & Kay Fire Engineering
Hall Fire Protection
Lubrizol	Advanced	Materials	Europe
Nationwide Sprinklers
Reliable Fire Sprinkler (UK)
SPP Pumps
TATA Steel UK Ltd
Thameside Fire Protection Co
Tubetrade
Tyco Fire and Integrated Solutions
UK Firewatch
Victaulic
Viking Fire Protection

The project was also provided with valuable support by:
Applications Engineering
Callow Mount Tenants’ Association
Chief Fire Officers’ Association
Kier
Marpal Ltd
Sheffield City Council
Sheffield Homes
South Yorkshire Fire & Rescue Service
Warrington Exova
Zurich Municipal Insurance
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